	February 2026 - I Week						
	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
		02/03/2026	02/04/2026	02/05/2026	02/06/2026	02/07/2026	02/08/2026
KPRIET	CLASS						
Bosch							
Team		BFMC project planning meeting		Dataset review discussion		System design discussion	
Preparation		Review BFMC rules and tasks	Plan lane dataset collection			Prepare annotation guidelines	
Hardware		Camera mounting and alignment		Raspberry Pi camera test			Sensor calibration
Software		setup and repo Re-initililzation	Lane image data collection	Data cleaning and annotation	Dataset splitting	Preprocessing Pipeline	Training setup preparation

	February 2026 - II Week						
	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	02/09/2026	02/10/2026	02/11/2026	02/12/2026	02/13/2026	02/14/2026	02/15/2026
KPRIET	CLASS						
Bosch							
Team	Model architecture discussion		Training progress review			Optimization discussion	
Preparation	Prepare training configuration notes			Dataset validation review		Performance evaluation planning	
Hardware		Raspberry Pi training environment test		Track testing preparation			
Software	Speed control for curves + CNN architecture selection		Configure optimizer and training parameters	Train model + lane following validation		Evaluate model performance + pipeline optimization	Optimize model for real-time inference

	February 2026 - III Week						
	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	02/16/2026	02/17/2026	02/18/2026	02/19/2026	02/20/2026	02/21/2026	02/22/2026
KPRIET	CLASS						
Bosch							
Team	YOLO integration planning meeting		Detection validation discussion		Track testing review	FSM design discussion	
Preparation	Prepare detection test scenarios		Document behavior triggers			FSM logic planning	
Hardware	Camera testing for detection		Vehicle testing setup	Real-track detection test			
Software	YOLO model loading and initialization	Real-time camera inference	Detection filtering implementation	Behavior trigger mapping		FSM framework setup	Lane following state implementation

	February 2026 - IV Week						
	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	02/23/2026	02/24/2026	02/26/2026	02/27/2026	02/28/2026		
KPRIET	CLASS						
Bosch							
Team	FSM behavior review		Pedestrian logic discussion	System testing meeting			
Preparation	Prepare stop / crosswalk scenarios		Transition testing plan		System integration checklist		
Hardware	Parking maneuver test setup		Vehicle track testing		Hardware inspection		
Software	Implement stop / crosswalk FSM state	Implement parking FSM state	Implement pedestrian handling state	State transition testing	Debugging and refinement	Integrate full autonomous pipeline	

	March 2026 - I Week						
	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	03/02/2026	03/03/2026	03/04/2026	03/05/2026	03/06/2026	03/07/2026	03/08/2026
KPRIET	EXAM						
Bosch							
Team	Autonomous run review	Parking behavior review	Performance tuning discussion	Dashboard demo meeting	Stress test review	Video recording coordination	Final submission discussion
Preparation	Validation report notes	Prepare parking test scenarios		Dashboard documentation	Testing checklist		Submission verification
Hardware		Parking maneuver track test			Vehicle robustness testing	Final hardware check	
Software	Validate autonomous driving	Parking FSM validation	Real-time pipeline optimization	Implement monitoring dashboard	System stress testing	Record qualification demo runs	Final system verification